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1 EXECUTIVE SUMMARY 

1.1 BACKGROUND 

In December 2002, the Committee on House Administration (CHA) approved the CAO’s 
proposal to proceed into the Acquisition Phase of the FSR Project. In order to ensure that the 
House selects the software and the integrator that provides the best value, the House has chosen 
to independently select the software and integration services.  In addition, the House will procure 
Independent Verification and Validation (IV&V) services through a separate contract vehicle to 
monitor the implementation process to ensure quality delivery.   

The House has selected two software solutions that best meet the needs of the House and reflects 
the best overall value.  This decision was based on the software’s ability to meet the House’s 
functional and systems requirements through functional fit, technical approach and overall value 
of the solution. Integrators (Potential Offerors) are expected to choose one or both software 
products selected by the House and propose solution(s) identified by this Request for Proposal.   

1.2 VISION FOR THE FSR PROJECT 

The Financial System Replacement Project (FSR) vision is to provide Members, Committees, 
Leadership, and other U.S.  House of Representatives (House) entities with one House Financial 
System that is easy to learn, easy to use, and simplifies the daily processes of budgeting, 
requesting, tracking, and managing office expenditures for all goods and services.  This will be 
accomplished through maximized use of electronic (paperless) transactions that significantly 
reduce the time to submit, process, and fulfill office requests.     

Each office will have direct access to “real time” financial data for their office, from one source, 
to facilitate planning, forecasting and accounting for expenses including purchases, payments, 
equipment maintenance and payroll.  Offices will be able to order goods and services online and 
approve payments by generating electronic documents. 

The envisioned system will significantly improve the ability of the Chief Administrator’s Office 
(CAO) to support Leadership, Members, Committees and other House entities by improving 
electronic access to goods and services outside the House community.   

The envisioned House Financial System will enable the CAO to take a major step in fulfilling its 
Mission Statement, which reads - “Our mission is to provide excellent and efficient service to the 
U.S. House of Representatives.  We are one team, proactive and professional, focused on the 
evolving needs and expectations of Members and the House community.”  The FSR project 
supports the CAO service mission in three ways:  first, by moving away from the current 
inadequate disparate system environment and providing desktop access to accurate, 
comprehensive and timely financial information and services; second, by providing a secure, 
integrated in-house solution that safeguards data from unauthorized access,; and third, by 
providing a House infrastructure that will streamline and be adaptable to changes in House 
business operations and services. 
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1.3 DOCUMENT PURPOSE AND ORGANIZATION 

The Office of the Chief Administrative Officer (CAO) has developed this Request for 
Proposal (RFP) for integration services of a new Financial Management System (FMS), 
which may also include the acquisition of Software and Hardware. This document covers 
the: 

•  Background and vision of the proposed new system  
• Business and technology environment  
• Scope of needs and requirements  
• Elements for developing a performance based contract with Potential Offerors  
• Instructions for responding 
• Tasks, deliverables and milestones 
• Evaluation criteria  
• Program management 

 

This RFP requests that Potential Offerors, in consideration of their expertise with the 
selected products in the Federal marketplace, propose the best solution for integration and 
implementation for the House with the best overall value based on our defined objectives. 
This proposal allows for optional pricing for hardware and software combined with 
integration services. 

Potential Offerors may bid to implement one or both of the two software solutions identified by 
the House. If a Potential Offeror chooses to bid both software solutions, each software solution 
must be submitted in a separate proposal 

Current Situation – This section describes the current business and system related challenges.  It 
provides the justification for the new solution through program goals and objectives.  This section 
also identifies the current users, transaction volumes, existing systems and their interfaces, 
business functional areas, and concurrent initiatives. 
 
Guidelines for the Response – This section describes for Potential Offerors, the House’s 
solicitation process, schedule and method by which the solution will be acquired and how the 
House will evaluate responses.  It defines all Contract Line Item Numbers (CLINs), identified as 
milestones with deliverables, which will be used as the framework for performance-based 
contracting. It also describes our phased approach toward implementing functionality of the 
system. 
 
Pricing – This section describes how the Potential Offeror should price the solution, considering 
best value for both the Potential Offeror and the House, including Fixed Cost and Time and 
Materials alternatives for each CLIN in detail. 
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Functional Requirements Response – This section describes how the Potential Offeror must 
address how the Commercial Off The Self (COTS) solution will fulfill every functional 
requirement.  Customization and Level of Effort are defined in this section. 
 
Systems Requirements – This section outlines the technical requirements the Potential Offeror’s 
solution must satisfy with special consideration of the current or proposed House technical 
environment. 
 
Potential Offeror’s Proposal – This section outlines the required format of the deliverables that 
the Potential Offeror must include in its proposal. 
 
Customer Care – This section describes the House’s requirements for customer and system 
support for the full product life cycle.  
 
Appendices – The appendices contain the Table of Contents for the Potential Offeror’s response 
as well as tables identifying the Hardware and Software currently supported by the House. 
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2 CURRENT SITUATION 

2.1 BACKGROUND 

In December 2002, the Committee on House Administration (CHA) approved the CAO’s 
proposal to proceed into the Acquisition Phase of the FSR Project. Subsequently, the financial 
management system currently being used by the House, Federal Financial System (FFS) was 
removed from the Joint Financial Management Improvement Program (JFMIP) schedule, 
effective July 31, 2003.  These factors, accompanied by more modern JFMIP compliant systems 
available in the market today, as well as the need to consider a more user friendly, efficient and 
accessible replacement system for all House offices has raised the level of importance and 
urgency to acquire a replacement system for FFS. 

Rather than issuing a single statement of work requesting software and integration services, the 
House has chosen to independently select the software and integration services. This unbundled 
approach will ensure that the House selects the software solely on the ability of the software to 
meet the needs of the House.  In addition, the unbundled approach will also ensure that the House 
chooses the best possible integration services for the software that the House selects.  
Specifically, the House will procure the financial system replacement software, hardware, and 
integration services to implement the software, and concurrently acquire Independent Verification 
and Validation (IV&V) services to monitor the implementation process to ensure quality of 
delivery.  The House has selected the two software solutions, PeopleSoft Financial Management 
Solutions v8.8, with Prism by CompuSearch, and SAP America MySAP ERP v4.7, with IPRO by 
SAP America, that best meet the needs of the House and reflects the best overall value.  This 
decision was based on the software’s ability to meet the House’s functional and systems 
requirements through functional fit, technical approach and value of the overall solution.  The 
purpose of this RFP is to solicit integration proposals in order to select a systems integrator that 
best meets the needs of the House.  Potential Offerors may bid to implement one or both of the 
two software solutions identified by the House. If a Potential Offeror chooses to bid both software 
solutions, each software solution must be submitted in a separate proposal. 

2.2 PROGRAM OBJECTIVES 

The CAO is committed to implementing a replacement system for FFS that not only provides the 
required functionality for House financial operations but also ensures that all House financial 
operations that rely on, but are not part of FFS can either be used in conjunction with, or be 
replaced by the new system.  In doing so, the CAO has an opportunity to: 

• Provide a more user friendly, efficient, and robust financial system that is accessible to all 
Leadership, Members, Committees, and other House entities. 

• Improve the timeliness of financial data contained within House systems by utilizing a 
single point of entry.  

• Streamline business processes related to House financial operations in order to improve 
the responsiveness of the CAO to fill requests for goods and services. 

• Provide the House community with a COTS solution that simplifies House financial 
processes and document routing through a higher level of integration and a more robust 
work-flow engine.  
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• Significantly reduce the reliance and support requirements for disparate, legacy financial 
application systems and interfaces that are currently maintained and operated within the 
CAO. 

 
The intent of the FSR Project is to utilize best practices in the conduct and implementation of the 
engagement, including software selection, program management, configuration, integration, 
testing, training, and customer support.  Highlights of the FSR Project Best Practices to be 
applied to solution acquisition include the following areas: 
 

• COTS Package Enabled Business Process Design 
• Phased Acquisition 
• Performance-based Contracting 
• Software Vendor Expertise in Integration Process 
• Outsourcing Design and Implementation Services 
• Award per Contract Line Item Numbers (CLIN)  

 
Where customization is necessary for compliance with House requirements, Potential Offerors 
will be encouraged to incorporate these customizations into their baseline of the software 
implementation.  Offerors are encouraged to identify where the software vendor may include 
these customizations into their product as a baseline. This is to ensure upgrades and patches will 
not negatively impact the baseline operation of the production system.   If the product vendor can 
not baseline all the customizations they must detail how the upgrade process will be impacted.    

2.2.1 Business Volume 

The House experiences little annual growth in its funding for operations.  It is anticipated the 
system will support the management of approximately $1.2 billion in appropriated funds. 
 
It is expected that with the implementation of the FSR solution transaction volume will both 
change and increase since the objective is to transition from over 5 legacy systems, as well as 
numerous stand-alone financial management systems maintained throughout the user community 
to a single integrated system.  However, for the purposes of this response, the following 
information is reflective of the type and volume of business performed: 
 

• 45,000 purchase order lines processed in FFS annually 
• 11,250 purchase requests processed in FFS annually 
• 300,000 payment lines processed in FFS annually 
• 32,000 receipt of good lines processed in FFS annually  
• 135,000 additional journal vouchers (General Ledger (GL) transfers) lines processed in 

FFS annually.  The majority of these transactions come from subsidiary systems through 
batch processes 

• 165,000 transaction lines processed in FFS annually coming from the payroll interface 
(these are also journal voucher lines) 



RFP Financial Systems Replacement Project  Confidential 

 Page 9 of 62  
    Procurement Sensitive 

 System Integration 

• 100,000 records stored in the Potential Offeror’s file for FFS.  Potential Offeror’s records 
consist of both external Potential Offerors and employees who have payments issued to 
them by the House 

• 90 contracts are processed annually in PD (Procurement Desktop) 
• 175,800 total accountable property items  
• 16,600 accountable property items acquired in a year 
• 19,100 accountable property items transferred in a year 
• 17,200 accountable property items disposed of in a year 
 

Quantified below is an average of system-generated documents for the procurement process 
during the previous two fiscal years: 

• Purchase Orders - 18,799 
• Purchase Order Modifications - 2,990  
• Receivers - 17,341  
• Receiver Modifications - 414  

There are 70 Contracting Officer’s Representatives (COR's) and 171 additional Points of Contact 
(POC's) for contracts.  Storage for attachments for the last 4 years has been as follows: 

• 1,050 M - 9/2000 
• 1,825 M - 9/2001 
• 2,959 M - 9/2002 
• 6,303 M - 9/2003 - contracts in place for this period  
 

2.2.2 Functionality 

The current functionality of the House is described in the table below.  These functions are 
currently performed by FFS and other independent systems and processes.  The goal of FSR is to 
combine these functions into one COTS solution to be deployed in Phases. 
 

FUNCTIONAL 
AREA 

DEFINITION 

Accounting and 
General Ledger 

This function includes the performance of core financial 
management activities pertaining to general ledger management 
such as general ledger posting, accruals, closing and 
consolidation, as well as general ledger analysis and 
reconciliation. Specifically, this function includes management of 
the accounting/classification structure, daily transaction 
processing activities, and monthly and annual closes, as well as 
preparation for, support of, or response to audits, inquiries, or 
reviews. These activities generate a number of outputs that include 
an accounting classification structure as well as ongoing updates 
to that structure, various reports, updated system records, ongoing 
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updates to the general ledger, and the preparation of consolidated 
financial statements. 

The functional requirements that correlate to the Accounting and 
General Ledger function are identified as either GL, 
GL/Accounting, Core or Reporting in the Module Column on 
the requirement spreadsheet.  

Manage Budget The Manage Budget function is the process of managing budget 
execution. Specifically, the Manage Budget function includes 
receiving and allocating budgetary authority, recording and 
monitoring allocated funds, and projecting potential budget 
surpluses and shortfalls in the executed budget. This function does 
not include the management of cost activities. 

The functional requirements that correlate to Manage Budget 
function are identified as BUDGET in the Module Column on the 
requirement spreadsheets. 

Cost Accounting The scope of the Manage Costs function includes core cost 
analysis. Performing core cost analysis consists of the activities of 
cost recognition, cost accumulation, and cost distribution by the 
appropriate responsibility segments, responsibility centers, funds, 
organizations, budget object classes, and projects. 

The functional requirements that correlate to the Manage Cost 
function are identified as COST in the Module Column on the 
requirement spreadsheets. 

Purchasing The scope of the Purchasing function includes the purchase and receipt 
of goods and services in accordance with House purchasing guidelines 
through one or a combination of methods (e.g., Federal Supply Schedule 
or other government agency contract vehicle, small purchase and 
simplified purchase procedures, sealed bidding or competitive 
proposals). 

The functional requirements that correlate to Purchasing are identified as 
PURCHASING in the Module Column on the requirement spreadsheets. 

Manage Contract 
Lifecycle 

The Contract Lifecycle Management function includes all types of 
commitments that obligate the House to an expenditure of appropriated 
funds and that, except as otherwise authorized, are in writing and become 
effective by written acceptance or performance. This function includes 
purchases from other government agency contracts or interagency 
agreements. It encompasses procurements made outside of the simplified 
acquisition process, under the sealed bidding or competitive acquisition 
process, as well as issued purchase orders of interest that require 
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monitoring or surveillance by a Contracting Officer’s Representative 
(COR). Some of the distinguishing factors may include, but are not 
limited to, dollar value, provisions of service, contract time frame, and 
complexity of goods or services being procured. The Contract Lifecycle 
Management function can include technical liaison, review and 
acceptance of deliverables, monitoring of contractor performance, and 
issuance of contract or purchase order modifications. 

The functional requirements that correlate to Manage Contract Lifecycle 
are identified as CONTRACTS in the Module Column on the 
requirement spreadsheets. 

Inventory 
Management 

Inventory Management is the process of determining inventory 
requirements through the functions of monitoring, receiving, 
storing, and distributing inventory items. Inventory management 
personnel must perform these functions within required federal 
and other guidelines that involve ensuring funds are available 
before purchase. The overall functional objective is to maintain 
sufficient inventory stock to meet user needs without 
overstocking, properly tracking items and recording expense. 

The functional requirements that correlate to Inventory 
Management are identified as INVENTORY in the Module 
Column on the requirement spreadsheets. 

Asset Management Perform Asset Management includes the activities of determining 
asset requirements, receiving, storing, distributing, and disposing 
of asset items, and tracking and monitoring of asset inventory. 
Asset management personnel must perform these functions within 
required federal and other guidelines that involve ensuring funds 
are available before purchase, and that asset inventory and 
depreciation expenses are properly recorded and tracked. 

The functional requirements that correlate to Asset Management 
are identified as ASSETS in the Module Column on the 
requirement spreadsheets. 

Payment 
Management 

The Manage Payments function includes the preparation, 
approval, scheduling, and processing of any transactions that 
result in the disbursement of Federal funds. Processes unique to 
the House of Representatives include the direct bill processing, 
consolidated billing management, processing of referenced 
payments, and payments of district office rent/leased automobiles. 
Support functions of payment management include resolution of 
inquiries and audit findings and compilation of processing 
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statistics. 

The functional requirements that correlate to Payment 
Management are identified as either PAYMENTS or PAYMENT 
MANAGEMENT in the Module Column on the requirement 
spreadsheets. 

Receipt 
Management 

The Manage Receipts function supports activities associated with 
recording agency cash receipts, including servicing and collecting 
receivables. It is important to note that some receipts may be 
collected without a receivable having been established previously. 
In total, this function includes processing cash receipts, producing 
and updating receivables, and monitoring and collecting amounts 
due when necessary. Processes unique to the House of 
Representatives include the administration processing of 
repayment plans and contributions received for reduction of public 
debt. 

The functional requirements that correlate to Receipt Management 
are identified as RECEIPTS, RECEIPTS MANAGEMENT or 
RECEIVABLES in the Module Column on the requirement 
spreadsheets. 

Travel Management The travel management function consists of both Travel Expense 
Management and Travel Fulfillment. Travel Expense Management 
includes travel card management and replacement, request to travel 
submission and approval, reimbursement, audit, settlement and 
reconciliation. Travel Fulfillment includes reservations, ticketing, and 
audit of airfare, train fare, hotel, and car rentals. 
 

The functional requirements that correlate to Travel Management are 
identified as TRAVEL in the Module Column on the requirement 
spreadsheets. 
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2.2.3 Applications  

With the exception of Synchronics and Finmart, the following applications will be replaced by the 
FSR solution. 

APPLICATION DEFINITION 
FFS Core 
Financials 

An AMS mainframe-based Commercial Off-The-Shelf (COTS) product 
modified by House and operated through a cross-servicing arrangement 
with Department of Interior’s National Business Center.  This is the 
House Core Financial management system. 

Finmart Finmart is the datamart/data warehouse used for end-user reporting of 
data from FFS. Data from FFS is loaded into Finmart through an ETL 
process utilizing Microsoft Data Transformation Services. Finmart is 
comprised of a SQL database with end-user reporting utilizing a 
MicroStrategy Business Intelligence toolset. In addition to containing 
historical data from FFS, Finmart also contains historical data from 
OTMIS, an FFS subsidiary accounting system that was converted into 
FFS in April, 2003. 

PD Procurement 
Desktop 

A customized version of an AMS application that supports initiation of 
purchase requests and generation of purchase orders, solicitations, 
awards, orders, and other contract related documents for CAO-processed 
purchases and other Officers of the House.  PD supports receiving 
information and management and tracking of status of purchase requests, 
contracts, purchase orders, and receipts. 

Fixed Asset and 
Inventory 

Management 
System (FAIMS) 

 A client server-based system for managing assets of the House.  FAIMS 
is based on the COTS Oracle Financials product and has some degree of 
customization.  FAIMS also establishes and submits payment requests to 
FFS. It is planned that the inventory module and additional custom 
functionality will be incorporated into FAIMS.  

FMS (Financial 
Management 

System) 

Legacy inventory main frame system used to record and process 
information gathered during the "Requisition" and "Payment" sub-
processes. Originally associated with assets and inventory. Inventory is 
all that remains for purposes of this project. The inventory (FRC) is on 
the House Mainframe, an IBM computer with and OS/MVS operating 
system.  The database files are ADABAS files and the programming 
language used is NATURAL.  Both ADABAS and NATURAL are 
products of Software AG.  

Congressional 
Accounting and 

Personnel System 
(CAPS) 

A PC-based software application written in FoxPro and designed to help 
congressional offices keep an accurate accounting of funds used for their 
official expenses.  Its two modules (Accounting and Personnel) allow 
offices to create and track (including forecasting) their budgets, create 
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APPLICATION DEFINITION 
vouchers for the payment of expenses, generate payroll forms (e.g. salary 
adjustments, overtime.), maintain personnel data, and reconcile expenses 
with House financial statements. CAPS is a stand-alone application that 
does not interface with either the House HR/Payroll system or FFS. 

MCBA Synchronics 
Point of Sale 

(Multiple Computer 
Business 

Application) 

Synchronics is a Point of Sale (POS) application that enables computers 
to function as cash registers.  This application allows users to enter sales 
and returns, generate receipts, lookup prices, and query inventory.  
MCBA is a back-office accounting application that records sales of office 
supplies, maintains inventory, contains purchasing and receiving 
functions for inventory replenishment and generates charge-backs to 
offices which is passed back to FFS through the OSS/Office Supply Store 
monthly interface to FFS.  Although MCBA and Synchronics POS are 
two separate software applications, they are tightly integrated and 
interdependent.  Currently, both systems are required for Office Supply 
Store operations. 

The business area within the scope of this project is the back-office 
accounting functionality of MCBA (refer to the MCBA/Synchronics 
Replacement Project in Section 2.3 for more details). 

Hyperion 
Enterprise 

Hyperion Enterprise is a financial consolidation, reporting, and analysis 
application and is used by the House to compile and generate the House 
of Representative’s annual financial statements. 

Work Order 
Management 

System 

A stand-alone mainframe application that enables customer tracking, 
work order scheduling and management for House Support Services.   

 

2.2.4 Function to System Mapping Table 

This table maps the current Applications to the Functions.  Each function is mapped to a CLIN, as 
represented in the first row. 

CLIN 1 1 1 1 1 2 3 4 5 6&7 8 9&10 

Application/
Function 

GL Budget Cost AP AR Purchasing Contracts Inv Asset 
Mgmt 

Travel Retail Data 
Warehouse 

FFS X X X X X X       

PD       X X      
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CLIN 1 1 1 1 1 2 3 4 5 6&7 8 9&10 

Application/
Function 

GL Budget Cost AP AR Purchasing Contracts Inv Asset 
Mgmt 

Travel Retail Data 
Warehouse 

FMS        X     

FAIMS     X    X    

CAPS  X  X  X       

MCBA     X X X  X   X  

Hyperion 
Enterprise 

X            

Work 
Order 
Managemen
t System 

            

Finmart            X 
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2.2.5 Interfaces 

The House Financial System, considered a single entity with clearly defined boundaries, has 
interfaces with other processes and systems as described below: 

• Financial Systems and Datamart 
1. PD real-time to FFS:  Vendor updates and purchasing activities, e.g. requisitions, 

awards (purchase requests, contracts, purchase orders, blanket purchase 
agreement (BPA) calls, receipt of goods. 

2. PD view to FAIMS:  Provides data for establishing assets and initiating payments 
upon receipt of assets.  

3. FAIMS Daily to FFS:  Requests payment from FAIMS that generate 
payments/disbursements from FFS on maintenance contracts, equipment 
purchases, accountable property. 

4. FAIMS Monthly to FFS:  Transmits GL transactions for depreciation, internal 
asset transfers, dispositions, interoffice expense transfers. 

5. FFS daily to Datamart:  Data extract to reporting warehouse. 
 
• Staff Payroll 

6. Payroll monthly to FFS:  General ledger transfer to record payroll expense and 
associated withholding expenses.  

7. Student Loan Program monthly to FFS:  Generates checks and Electronic Funds 
Transfer (EFT) payments to vendors for student loan payments made on behalf of 
employees.  

 
• Treasury and Federal Reserve 

8. FFS daily to Treasury:  Electronic file to Treasury that generates check 
disbursements.   

9. FFS daily to FRB:  Electronic file to Federal Reserve that generates EFT 
disbursements.   

 
• Government and Non-Government House trading partners 

10. Boise Cascade bi-weekly to FFS:  Incoming invoice/payment requests for office 
supplies from vendor. 

11. Perrier Group monthly to FFS:  Incoming invoice/payment requests for bottled 
water from vendor. 

12. United Parcel Service (UPS) monthly to FFS:  Incoming invoice/payment 
requests for shipping from vendor. 

13. Federal Express (FedEx) weekly to FFS:  Incoming invoice/payment requests for 
shipping from vendor. 

14. Cingular monthly to FFS:  Incoming invoice/payment requests for wireless 
charges from vendor. 

15. Transit benefits monthly to FFS:  Incoming invoice/payment requests for metro 
fare cards from vendor. 

 
• Internal Service Providers 
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16. PIX Photo Shop monthly to FFS:  GL interoffice expense transfers for internal 
charge-back for services. 

17. HRS/House Recording Studio monthly to FFS:  GL interoffice expense transfers 
for internal charge-back for services. 

18. Telecom/MONIES monthly to FFS:  GL interoffice expense transfers for internal 
telecom charge-backs. 

19. Office Supply Center (OSC) monthly to FFS:  GL interoffice expense transfers 
for internal office supply charge-backs. 

20. Graphics monthly to FFS: GL interoffice expense transfers for internal graphics 
charge-backs. 

 
• FedBizOps 

21. PD periodic to Federal Business Opportunities (FedBizOps):  Posts solicitations 
to FedBizOps. 

 
2.2.6 Current Systems Environment 

See Appendices 9.2 and 9.3 for list of House-supported software and hardware. 

Network 
Communications Policy 001.0, approved by CHA on 11/7/2000, requires that all network 
communications that travel outside of a single workgroup (or "subnet"), and that are transported 
by shared House facilities shall use the Internet Protocol (IP). 
 
General Description of the Communications Data Network (CDN) 
House Information Resources (HIR) provides connectivity among five buildings occupied by 
House Members, staff, and support services.  These buildings are the United States Capitol 
building (the Capitol), the Cannon House Office Building (CHOB), the Longworth House Office 
Building (LHOB), the Rayburn House Office Building (RHOB) and the Ford House Office 
Building (FHOB). 
 
The House has installed a large campus network among these five buildings and has standardized 
on Cisco network devices.  The House is in the process of upgrading its current Campus Data 
Network architecture to Gigabit Ethernet to replace the current ATM core.  The new layered 
architecture consists of Core, Distribution and Aggregation Layer 2/3 switches and will be 
deployed in order to support a delivery of high bandwidth applications to the desktop (e.g., 
streaming video).  The CDN extends to the Member and Committee offices through 10/100 Mbps 
switches and will connect Member Offices to the Gigabit Ethernet Aggregation Layer. 

General Description of the WAN 
The House has a large Frame Relay network consisting of 6 muli-megabit circuits supplying 
connectivity to Remote District Offices.  Each Multi-megabit circuit consists of 8 T-1 circuits for 
12Mbps each.  Capitol Hill Campus head quarter circuits support over 740 remote Frame 
Connections to Remote District Offices.  The current District Office breakdown is 442 512Kbps 
circuits, 91 256Kbps circuits and 212 56Kbps circuits. 
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The House also supports 50 multi-user Offices and 44 single user offices with a Virtual Private 
Network (VPN) service.  This service uses the Cisco 1720/1721 client and software client for 
multi-user offices and single user offices respectively.  It is anticipated that over 200 satellite 
offices and 100 individual users will be provided with a VPN connection service to the House 
Network.  These VPN connections will provide remote access to House resources via the public 
Internet.  Hardware and Software clients will be deployed to supply this service. 
 
General Description for the House’s Internet Connection 
The House currently uses redundant Internet Connections (T-3) from several providers.  Each 
Internet connection is capped at 27Mbps.  There are plans to increase the House’s connections to 
a mixture of OC-3 and T-3 connections to take into account increased Internet demand. 
 
Systems and Client 
The systems operating environment at the Ford House Office Building consists of over 200 
servers of which approximately 85% are Windows based systems running on HP/Compaq 
ProLiant servers.  The remaining servers consist of UNIX based systems running on Sun and Intel 
hardware platforms.  Although the Windows based systems currently operate on both NT 4.0 and 
Windows 2000 operating systems all NT 4.0 servers will be upgraded to Windows 2000 
beginning in Fiscal Year (FY) 04 (and extending into FY05.)  HIR also maintains an IBM 
390/2300 mainframe used to support specialized applications with non-mainframe migration 
replacement projects in progress.  The systems operating environment supports a user base of 
approximately 12,000 Members and staff located on the Capitol Hill campus and in District 
offices throughout the country. 
 
2.3 CONCURRENT INITIATIVES 

Over the next three years, the House plans to implement the following initiatives.  While these 
initiatives are outside the scope of the FSR solution, the Proposed Offeror’s solution must allow 
for potential integration with these initiatives.  The CLINs will not be expanded to include these 
initiatives. 

MCBA/Synchronics Replacement Project 

There is currently a project underway to replace both MCBA and Synchronics due to the fragile 
nature of the existing system. The current scope of this effort includes requirements for 
modularity between the back-office accounting functions of MCBA and the Point of Sale 
functions of Synchronics. The purpose of this modularity is to allow the back-office accounting 
functions performed by the MCBA replacement to be subsumed by the FSR, if the House chooses 
to execute CLIN 9 (see Section 3.2). 

Work Order Management System 

The Office of House Support Services has developed new business processes and workflows to 
support the organization.  These changes present the need to develop a system that supports 
business operations.  The goal is to develop a system that:  enables web-based service requests, 
provides a common platform for customer and service request/work order tracking, enables 
work/resource management, planning, and scheduling (to include employee management and 
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shop production) and interfaces with existing and/or planned purchasing, financial, asset and 
inventory, performance measurement, and decision support systems as needed. 

Strategic Initiative Proposal (SIP) Number 6 

The objective for this initiative is to establish high-level organizational measures and link these 
measures to an individual employee’s performance plan and evaluation. This will include the 
development and implementation of a performance management system in two phases. Phase I 
will include the implementation of a Balanced Scorecard (BSC) performance management system 
and Phase II will include the integration with an employee performance management system.  
 
Strategic Initiative Proposal (SIP) Number 7 

The objective of this initiative is to develop a structured Business Process Improvement Program 
that facilitates continuous improvement of the CAO’s critical, core business processes (or sub-
processes) and enhances organizational effectiveness and efficiency. 
 
Strategic Initiative Proposal (SIP) Number 9 

The objective of this initiative is to create an organizational structure that can accommodate the 
changing needs of our customers. This will include the identification and adoption of a new 
customer service delivery model that can accommodate the changing needs of our customers. 
 
Strategic Initiative Proposal (SIP) Number 10 

The objective of this initiative is to establish a cost management program to provide CAO 
decision makers with better information on resource allocation and utilization. This will include 
the implementation of an activity based cost modeling tool.  
 
Strategic Initiative Proposal (SIP) Number 11 

The objective of this initiative is to develop and implement a resource allocation process that 
supports both strategic initiatives and general business operations. 
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3 HOUSE SOLICITATION PROCESS 

3.1 CONTEXT OF FSR SYSTEM INTEGRATOR REQUEST FOR PROPOSAL: 
OVERVIEW 

This section provides a review of the full FSR solicitation process, including the identification of 
software-based financial management applications that preceded this solicitation.  

Prior to issuing this RFP, the House identified the two software products ,PeopleSoft Financial 
Management Solutions v8.8, with Prism by CompuSearch, and SAP America MySAP ERP v4.7, 
with IPRO by SAP America, determined to best meet the needs of the House based on both 
written responses and Operational Capability Demonstrations (OCDs). The purpose of this RFP is 
to solicit systems integrators (Potential Offerors) to propose their recommended implementation 
solution(s) for one or both software products.  If Potential Offerors would like to bid to 
implement both of the software products, a separate proposal must be submitted for each software 
product.   

In responding to the RFP, each Potential Offeror will be required to submit cost proposals 
separately for software, hardware and integration services.  However, if the House identifies 
preferred pricing for software and/or hardware, the House reserves its right to purchase the 
software and/or hardware from other vendors.   

Critical to the success of this effort is a strong partnership between the Potential Offeror awarded 
this contract and the House, and a strong partnership between the Potential Offeror and the 
software vendor.  Each Potential Offeror is encouraged to identify the key elements that comprise 
the type of partnership that the Potential Offeror envisions with the House and relevant detail of 
the relationship with the software vendor. 

The final award will be based on conformity to the solicitation requirements and on which 
Potential Offeror is deemed the best overall value to the House, when all relevant factors are 
considered.  The award will be issued in multiple or single CLINs, by phase.  The multiple CLINs 
by phase begin with a pilot phase, Phase 0 (CLIN 1), followed by Phase I that contains at a 
minimum production implementation of core financials (CLIN 2), and completed with subsequent 
phases that roll out additional functionality. See Section 3.2 for more information on 
implementing the CLINs in phases.  The House will use specific milestones, deliverables, and 
approval/sign-off points, along with key performance-based contracting elements to assess the 
project at various points to ensure successful delivery of products and services. 

The House has decided to enter into an agreement with elements of performance-based 
contracting enabling the House to award or deny subsequent CLINs based on predefined 
performance indicators, standards, metrics, incentives and quality acceptance levels.  Using this 
approach, the House will limit the initial award to the first contract line item, the Gap 
Analysis/Gap Resolution (GAGR) Pilot.  The House will not commit to moving into full 
implementation until after the selected integrator has successfully completed the GAGR Pilot. 

The criteria for assessing the results of each CLIN, including the GAGR Pilot, will be developed 
and agreed upon by both the Potential Offeror and the House and will be expressed in terms of 
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Performance Based Contracting Language.  This language and criteria will be negotiated with the 
final Potential Offeror prior to award.  The House reserves the right to (1) cancel, or rescind, (2) 
re-execute (3) re-compete individual CLINs for non-performance. 

The acquisition of IV&V services will be concurrent with the award for integration services, 
allowing the House to contract with an IV&V vendor for each CLIN issued to the integrator, 
including the GAGR Pilot.  The House may use the IV&V vendor’s review of CLINs as one of 
the factors in determining the successful execution of individual CLINs, which may in turn 
influence the award of subsequent CLINs.  

The House also will use specific milestones, deliverables, and approval/sign-off processes and 
checkpoints to assess the project during the implementation to ensure successful delivery of the 
desired functionality of the selected product.  The House reserves the right to cancel contracted 
products and services, based on non-compliance to performance expectations, or poor service 
quality levels provided by the Potential Offeror performance during the period of contract 
performance. 

3.2 PHASED APPROACH USING CONTRACT LINE ITEM NUMBERS 

The House plans to implement the FSR solution through a phased approach that will employ the 
use of Contract Line Item Numbers.  Where a group of deliverables make up a CLIN, a CLIN or 
group of CLINs makes up a Phase and all Phases make up the Solution.  The hierarchy of this 
phased approach is shown below. Please note we are requesting from the Potential Offerors their 
recommendation, based on their past experience, of an implementation strategy which most 
effectively and efficiently delivers functionality with minimal impact and provides the best value 
to the House. 

 

FSR Solution 

Phase 

Contract Line Item 
Number (CLIN) 

Deliverables
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The House is expecting a proposal in which Potential Offerors present a phased approach.  Phases 
are the implementation of a CLIN or group of CLINs that are organized in a way to minimize 
negative impact to the House.  Examples of negative impacts to the House include:   

• Increased cost of decommissioning disparate systems. 
• Increased use of human resources. 
• Cost of developing and maintaining temporary interfaces between new and old systems. 
• FSR constraints due to functionality not available in interfacing legacy systems  
• Complexity of conversion. 
• Impact on system users. 
• Risk of impacting the House’s operations. 
 

The Proposed Offeror must describe the methodology behind the proposed phases including 
potential advantages and disadvantages to the proposed approach. They must also describe in 
detail proposed deliverables for each CLIN. A list of suggested deliverables is provided in section 
7.3.  Each CLIN will require the acquisition of software and hardware to complete each phase’s 
“roll-out”. Potential Offerors should include costs for both as optional. Performance Based 
contracting requirements, standards, metrics, incentives and quality acceptance levels will be 
defined for each phase during award negotiations. The House anticipates the CLINs identified per 
phase to be consolidated into one CLIN per phase as the award is negotiated.  

CLINs are defined in the table below.   

CLIN # CLIN NAME DEFINITION 
1 GAGR Gap Analysis, Gap Resolution Pilot described in Section 3.3.8 
 
2 

Core Financials 
(Accounting and 
General Ledger, 
Budget 
Management, Cost 
Accounting, 
Payment 
Management, 
Receipt 
Management) 

Refer to functionality definitions in Section 2.2.2 

3 Purchasing Refer to functionality definitions in Section 2.2.2 
4 Contract 

Management 
Refer to functionality definitions in Section 2.2.2 

5 Inventory 
Management 

Refer to functionality definitions in Section 2.2.2 

6 Asset Management Refer to functionality definitions in Section 2.2.2 
7 Travel Expense 

Management 
Refer to functionality definitions in Section 2.2.2 

8 Travel Booking Refer to functionality definitions in Section 2.2.2 
9 Retail Sales Back office accounting functionality includes the proper 

configuration of the functional areas identified in CLIN 2, 3 
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CLIN # CLIN NAME DEFINITION 
and 5 for retail operations as well as interfacing functionality 
to point of sale.  Retail sales does not include the point of sale 
system. 

10 Data Warehouse 
Analysis and 
Implementation Plan 

An integral part of the final FSR solution is end-user reporting 
utilizing a data warehouse. The purpose of this CLIN is to 
analyze the existing data warehouse (Finmart) to identify the 
best long-term approach for the FSR data warehouse. Potential 
implementation approaches could include modifying the ETL 
process to load data directly from the FSR to Finmart, 
replacing Finmart with the vendor supplied data warehouse 
component of the FSR software solution or a hybrid solution 
utilizing both Finmart and the vendor provided data 
warehouse. 

11 Data Warehouse 
Implementation 

The purpose of this CLIN is to execute the implementation 
plan developed in CLIN 10. 

12 Technology 
Integration 

Each CLIN defined above will have the need for integration of 
infrastructure and platform technologies. This CLIN will live 
throughout the Project Life cycle with payment for successful 
implementation of such technologies as needed per CLIN or 
phase.  

13 Application Support This CLIN is used for ensuring post implementation support, 
per phase, including application and database administration, 
first level and second level support, and routine maintenance. 

 

3.3 RFP RESPONSE 

The scope of this solicitation is to solicit proposals for integration services to implement one of 
the two selected software products, PeopleSoft Financial Management Solutions v8.8, with Prism 
by CompuSearch, or SAP America MySAP ERP v4.7, with IPRO by SAP America, to meet the 
requirements.  Descriptions of required documentation specific to this RFP are located in 
throughout this document.  Other information and response formats are provided in Section L.  
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3.3.1 Point of Contact 

The Potential Offeror must provide the single point of contact and an alternate responsible for 
managing the response to this solicitation.  The format for providing this information is below:  

Potential Offeror RFP Response Contact Information 
Name  
Title  
Company  
Address 1  
Address 2  
City  
Zip  
e-mail  
Office Phone  
Cell Phone  

Alternate 
Name  
Title  
Company  
Address 1  
Address 2  
City  
Zip  
e-mail  
Office Phone  
Cell Phone  

 

3.3.2 Response Deadline  

The response deadline is May 17, 2004, at 2:00 PM.  

3.3.3 Delivery Requirements 

Section L of this RFP outlines the requirements for proper delivery of the Potential Offeror’s 
response to this solicitation.  

The Potential Offeror will submit their proposal, via email, no later than 2:00 pm on May 17, 
2004 to Lawrence Toperoff (Lawrence.Toperoff@mail.house.gov), Office of Procurement.  An 
email message confirming receipt of the Response will be delivered to the each of the responding 
Potential Offerors. 
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3.3.4 Response Format  

The Potential Offeror must provide a written response to this Solicitation in either Word or Excel 
format, compatible with Microsoft Office 2000.  Responses must meet all requirements outlined 
in Section L of this solicitation and follow the formats outlined in this Statement of Work Table of 
Contents (Appendix 9.1). 

3.3.5 Review Process 

The review process will include two phases: a written and an oral.  The review of the written 
proposals will act as a screening or elimination process to downsize to only those Potential 
Offerors that meet the minimum selection criteria established by the House. Minimum criteria are 
established by relevant factors, which are listed below.   

 
• The ability of the Potential Offeror’s solution to meet the House’s functional 

requirements.  

• The ability of the Potential Offeror’s solution to meet the House’s system requirements. 

• The ability of the Potential Offeror to demonstrate corporate capabilities in the enterprise 
financial system marketplace.  

• The ability of the Potential Offeror to demonstrate a clear commitment to Federal 
Marketplace.  

• The ability of the Potential Offeror to provide a solution that minimizes negative impacts 
to the business environment, user community and legacy systems through a Phased 
approach. 

• The ability of the Potential Offeror to demonstrate the financial viability for the lifecycle 
of the FSR project. 

• The ability of the Potential Offeror to demonstrate solid change management, program 
management, training and customer care programs. 

• The ability of the Potential Offeror to partner with the House on the solution during the 
complete project life cycle. 

• The ability of the Potential Offeror to provide the best overall value to the House, 
including, but not limited to, software licensing fees, hardware, maintenance, training, 
and consulting costs 

• The ability of the Potential Offer to demonstrate they have successfully integrated the 
selected software, or a very recent version, in at least one Government agency. 

Those Potential Offerors whose responses meet the minimum criteria established by the House 
for the written RFP responses will then be asked to conduct an oral presentation detailing their 
proposed solution.  Those selected will be notified as to when they will participate. The dates of 
these oral presentations will be randomly selected and no exceptions to the schedule will be 
permitted.  These oral presentations will take place at the Washington, D.C. Capitol Hill Campus. 
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The following instructions are intended for those who will participate and are considered 
complete.  

• Each session will be 4 hours. 
• Each session will consist of a 3 hour presentation and a 1 hour question and answer 

period 
• The presentation will consist of the overall proposed solution, specifics on Mandatory 

House unique and JFMIP requirements associated with each CLIN identified per CLIN, 
and detail of the following scenarios as if they were to be demonstrated with the software. 

• The presentation must be conducted so an audience of 20-30 people may participate. 
• The presentation must be in electronic and paper format. 
• The intent is to have a presentation displayed from a PC/Laptop through a LCD Projector. 

 
3.3.6 Schedule 

The key milestones of this Solicitation are outlined below: 

Milestone Estimated Elapsed Business Days 
from date of Release  

Pre-solicitation Conference registration 5 

Pre-solicitation Conference 6 

Distribution of questions and responses from the 
pre-solicitation conference, as well as written 
questions received from Potential Offerors 

10 

Proposals Due 20 

Oral Presentations begin 26 

Oral Presentations ends 29 

 
3.3.7 Contract Award and Announcement 

The House will award the FSR system integration contract to the systems integrator determined to 
provide the best overall solution value.  The award will be issued by CLIN, either individually or 
grouped by phase.  The House reserves the right to award individual CLINs based on the quality 
of performance of prior CLINs.  See Section 3.2 for a more thorough description of this approach.   
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3.3.8 Initial Award and Pilot 

Using the approach to award the contract by CLIN (as described in the previous section) the 
House will limit the initial award to CLIN 1, the Gap Analysis/Gap Resolution Pilot (GAGR) 
Pilot.  The House will not commit to moving into full implementation until after the systems 
integrator has successfully completed the GAGR Pilot described below.  

The three month GAGR Pilot will verify, to both the integrator and the House, the software 
selected and the integrator, as a total solution, meets the business needs and requirements of the 
FSR. The following is the scope of the pilot demonstrations: 

1. House-specific business processes 

• Dual Funds Control 
o The allocation of obligated or expended funds to both an annual or multiyear 

appropriated funding source and to a legislative-year spending limit.  These are 
independent and parallel controls on member spending. 

• The ability to maintain two sets of financial books: calendar year and government fiscal 
year.  

• Disbursement through the Federal Reserve for EFT transactions and through Treasury for 
checks  

• Internal billing of telecommunications charges (including a working interface with 
MONIES) 

• Electronic routing and workflow associated with these processes 
• Maintenance agreements and repayment plans  

o The House gives Member Offices the option to purchase equipment on a 
payment plan.  Items are purchased out of the CAO funds and members are 
charged a monthly amount via an inter-office expense transfer (e.g. 24 month 
installment payments 

• Budget projections (CAPS functionality) using payroll data from the payroll system 
• Electronic routing and workflow 

 

2. Phase 1 mandatory functional and technical requirements that were not listed as fully met in 
the compliance matrix including House-unique functionality, reports and interfaces.  

Due to the timeframe of the pilot, the House recognizes that it may not be feasible to develop a 
fully functional solution for the processes and requirements. The following three approaches will 
be utilized based on the level of effort required to perform the gap resolution1.   

• Demonstrate full functionality – Perform all system configuration and development of 
customizations/enhancements to meet House requirements. 

                                                      
1 The FSR Project Team and the integrator will identify the criteria for the appropriate approach 
for closing each gap based on the level of effort identified in the integrator’s proposal.  
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• Demonstrate working prototype – Develop screen designs, workflow and routing, report 
layout and simulate the proposed process in the pilot system.  

 
• Perform a walk-through of approach – Develop a general design and “to-be” process flow 

describing how the gap would be resolved. It is not expected that this functionality would 
be demonstrated in the system, the walk-through should show how the solution interacts 
with the “out of the box” software.  

 
 Once the project team has completed the configuration, prototyping and documentation for the 
pilot, the integrator will lead a demonstration in a lab environment. The approach should include 
a teaming plan with the House project team, subject matter experts and selected end users to 
ensure they are part of the delivery and acceptance. The integrator should also be prepared to 
discuss the proposed approach for the implementation including project management, 
requirements management, design, development, testing, conversion, training and change 
management.   
 
At the end of the pilot, the integrator will provide a final report with the identified gaps and their 
resolutions (configuration, customization or process redesign) will be documented in a final 
report delivered to the House to assist in the determination of whether or not to proceed with 
implementation. 
 
Based on the results of the pilot, the House reserves the right to potentially (1) cancel or rescind 
the contract award, (2) re-execute the pilot, (3) re-compete the systems integration RFP and (4) in 
the case it is discovered the software is deficient, re-compete the combined software selection 
RFQ and the systems integration RFP. 

 
3.4 PERFORMANCE BASED CONTRACTING 

Consistent with Best Practices in Program Management, the House will employ Performance 
Based Contracting elements to establish and monitor overall quality and performance with 
performance indicators, standards, metrics, incentives and quality acceptance levels for each 
phase and the objectives defined for that phase.  Offerors shall develop the performance metrics 
and measurement plan, and quality assurance plan including associated costs.  Offerors shall 
provide an explanation of the factors and process used to determine each proposed performance 
based measurement (e.g., availability).  The House will consider both the proposed specific 
measurements (e.g., 99% availability) and the supporting explanations as part of its proposal 
evaluation process along with incentives and penalties for each measure. The proposed measures 
will be evaluated by the House and a final performance-based structure will be negotiated with 
the offeror prior to the contract award. The following are objectives that the House would like to 
incorporate into the contract performance. 

• Implement the phase on schedule and within budget  
• Provide enhanced functionality to user community 
• Minimize impact of new system on House operations 
• House ownership of the new system and processes 
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4 PRICING 
The House requires pricing to be detailed by CLIN (Section 3.2) for the following; software, 
hardware, implementation, post-implementation support and technology support. For those costs 
that span CLINs, the cost should be captured in the first mandatory CLIN where the cost would 
be incurred with a comment noting all CLINs with which the costs are associated. All costs 
specific to optional CLINs should be broken out by CLIN so the House understands the 
incremental cost of including the additional functionality in the scope of the project.  
 
The House requires the Potential Offeror to submit two quotes for each CLIN. One quote based 
on a time and materials contract, with a not-to-exceed ceiling and the second quote based on a 
firm fixed price contract by CLIN.    These quotes of firm fixed price and time and materials 
should be structured such that the House and the Potential Offeror may choose to select either of 
these pricing structures per CLIN or Phase during implementation at the time of award. The 
hourly rate by labor category must be based on GSA schedule pricing. In the event that the 
Potential Offeror is willing to provide a discount from GSA pricing, labor rates should be 
provided based on a discount percentage from the GSA schedule pricing.  This instrument will 
streamline the future acquisition process and leverage purchasing power for additional tasks that 
are currently unidentified but within the scope of this statement of work. In addition, this 
instrument will remain in effect for the life of this contract. 
 
Depending on the competitiveness of the cost proposals submitted by the Potential Offerors, the 
House may choose to request a second “best and final” cost proposal from each of the Potential 
Offerors.  Note that for purposes of this RFP, no distinction is made between the terms “cost” and 
“price.” 2  

The House also reserves the right to re-negotiate the pricing structure for individual CLINs with 
the Potential Offeror awarded this contract while this contract remains in effect. Any re-
negotiation of individual CLINs, including modifying CLIN pricing from time and materials to 
firm fixed price or vise versa can only take place upon mutual agreement between the House and 
the Potential Offeror awarded this contract. 

The following is the format that should be used to capture the pricing: 

 

                                                      
2 In anticipation of a successful CLIN deployment, the need for additional licenses and functionality will exist and therefore the price 
proposals responding to this RFP must be fixed and exercisable by the House until September 30, 2005.   
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Implementation 

Post-
Implementation 

Support 
Technology 

Support Comments 

CLIN Software Hardware Fixed 
Time & 

Materials Fixed 
Time & 

Materials Fixed 
Time & 

Materials   
1 $ $ $ $ $ $ $ $   
2                   
3                   
4                   
5                   
6                   
7                   
8                   
9                   

10                   
11                   

 
 
Provide three (3) additional tables using the format below to provide the detail for the Time and Materials labor 
costs associated with the implementation, post-implementation support and technology support.  

 
CLIN Labor Category GSA Labor 

Rate 
Estimated 

Hours  
Estimated 

Hours  
Pricing = (Rate x Hours) 

1 Junior Consultant 20.00 100   
1 Senior Consultant 30.00 80   
1 Project Manager 40.00 15   
  Total CLIN 1    
2 Junior Consultant 20.00 80   
2 Senior Consultant 30.00 70   
2 Project Manager 40.00 5   
  Total CLIN 2    

 
 
5 REQUIREMENTS RESPONSE 

• The House requires that 100% of mandatory requirements be implemented with the Potential 
Offeror’s solution.  Please refer to the requirement matrices in Section J, Attachment 2 .  Each 
requirement is prioritized as Mandatory or a degree of Value Added.  Within the matrices, 
Potential Offerors must interpret each requirement and indicate the compliance and level of 
effort for customization.  Compliance and Level of Effort are defined below.   
 
Additionally, the House has assigned each requirement to a module or CLIN.  The Potential 
Offeror may reassign requirements to other CLINs if it will result in a more efficient or cost 
effective integration effort. (e.g.: the House assigns a requirement to Contracts that is covered 
by the Potential Offeror’s Purchasing Module). Potential Offeror must identify all requirements 
reassigned.   The House requires that the Potential Offeror separate the cost of implementing 
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requirements into two categories: the price to implement all fully compliant requirements, and 
the incremental cost to customize those that are not fully compliant.  Pricing is fully described 
in Section 4 of this RFP. 
 
Compliance 
In the requirements matrices, Potential Offerors must indicate if their solution is Fully 
Compliant, Partially Compliant, or Non-Compliant.   
 
Customization is defined as source code modification, or development of functionality that 
does not exist in the COTS application.  Customization requires an entry in the “Partially 
Compliant” or “Non-Compliant” columns on the matrix.  

 
• Extension is defined as new system code that is developed to support additional functionality 

not available in the application without modifying the source code. This may include new 
tables, forms, interfaces, reports and procedures that are not part of the COTS application. An 
extension does not impact the ability to upgrade the COTS application. An extension requires 
an entry in the “Partially Compliant” column on the matrix. 

 
• Configuration is defined as system setup that is performed within the front-end of the 

application and does not require new system code. This may include new fields on a form, 
updating the layout of a form or changing the parameters of a report. A configuration requires 
an entry in the “Fully Compliant” column on the matrix.  

  
5.1 LEVEL OF EFFORT FOR CUSTOMIZATIONS AND EXTENSIONS 

In the requirements matrices Potential Offerors must interpret the requirement description and, for 
those requirements requiring customization, note the estimated Level of Effort in terms of person-hours 
to achieve full compliance.  

Potential Offerors must specify, by line item, the costing elements of the proposed solution.  The 
categories for Level of Effort (LOE) are Low (less than 100 hours), Medium (100 to 200 hours) and 
High (Over 200 hours), if over 200 hours please break down the hours in detail to low or medium 
values. 
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6 SYSTEM REQUIREMENTS 
For each Phase, the House requires the Potential Offeror to deliver a technical design to describe how 
the technology for that Phase will be developed and implemented.  The systems requirements for the 
technical design are submitted with this solicitation as Section J, Attachment 3.  These system 
requirements should be used as a basis for detailed development of the performance requirements that 
are identified in this section. 
The House maintains a contemporary IT enterprise.  For purposes of this response the Potential Offeror 
may assume that the House will continue to upgrade and improve its hardware, software and network 
infrastructure consistent with modern business practices.  For purposes of evaluating the House 
network capabilities/bandwidth the following is provided: 

 Over the next 3 years the House will upgrade its current ATM network backbone to 
single Gig-Ethernet Backbone. 

 Over the next 3 years the House will upgrade its campus network desktop 
connections from a current shared 10Mbps Ethernet to a switched 100 Mbps 
Ethernet. 

 Over the next 3 years the House will upgrade its wide area network (WAN) 
connections to 128 Mbps for at least one (primary) District Office for each 
Member.  

 The House’s current Internet Web Servers are designed primarily for providing 
static content and support approximately 1 million “hits” per day.  The House is 
currently upgrading its Internet Web servers to support interactive browser-based 
applications. 

 Over the next 3 years there are plans to implement portal capabilities.  
 The House uses Microsoft Exchange as a centralized messaging capability.  The 

House is currently upgrading its current Exchange-to-Exchange 2000. 
 The House currently uses Microsoft NT as its network operating system and is 

migrating to Microsoft 2000 (or its replacement) over the next three years.  
The House maintains a heterogeneous application and database server environment.  Current server 
operating systems are predominately Windows NT Server or vendor-specific UNIX versions (e.g., 
Solaris).  As a goal, the House strives to keep the number of different server operating systems to a 
minimum and therefore prefers solutions that are based on either a Windows NT Server (or its 
successor) or vendor-supported Unix.  All hardware should be rack mountable.  

 
6.1 PERFORMANCE EXPECTATIONS 

The Proposed Offeror’s solution must be secure, reliable, available, scalable, accessible, private, and 
interoperable to effectively achieve the vision of the FSR. 

Potential Offerors should propose a plan, which includes House system subject matter experts, to run 
concurrently with the GAGR Pilot to identify, evaluate, and verify the system performance of the 
targeted versus current environments. The House intends to contract with the Potential Offeror on a 
performance-basis and, therefore, wants to ensure that the standards are set with performance measures 
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for establishing a baseline from which to contract. The following sections identify the targeted areas 
the House deems relevant to system performance. Potential Offerors are encouraged to propose their 
overall best solution. The proposed plans should include a thorough analysis and review process of the 
technologies proposed to assist in the decision to acquire the infrastructure and platform technologies. 

6.1.1 Availability 

The Potential Offeror’s proposed solution must provide for timely and reliable system access.  The 
House recognizes that there will be need for periodic maintenance and updates to the system that must 
be enabled on a pre-scheduled basis. The Potential Offeror must provide an estimate of maximum 
availability along with a target value for percentage available to be used as a performance measure 
under the integration contract.  

6.1.2 Accessibility 

The application must be accessible through: application programming interfaces (API’s) at the 
application level, web access, client-server access and File Transmission Protocol (FTP) access as 
described in the system requirements.  In addition, as required by Section 508 Subpart A 1194.1, 
federal employees with disabilities must have the same, access to and use of, information and data as 
employees without disabilities.   

6.1.2.1 WEB-ENABLED ACCESS 

House Members, Leadership, Committees, and other House entities currently have web access to 
House internal and external web sites.  The House FSR will be accessed via web browsers.  Use of web 
technology is supported by the CAO’s Strategic Technology Plan, FY2001-FY2005, which calls for 
“providing high-quality, web-enabled services to the House community.” 

The House Financial System will be supported by most of the commonly used browsers such as 
Microsoft Internet Explorer and AOL Netscape.  Please reference the security requirements in Section 
J, Attachment 3 for Web-enables access requirements. 

 
6.1.3 Scalability 

The system platform must be architected so that simply by adding more hardware, it can support more 
users and records without degrading response time or performance.   

6.1.4 Reliability 

The system must ensure the integrity and consistency of the application, the information within and 
provided by the application and all of its transactions.   

6.1.5 Interoperability 

The Potential Offeror’s solution must support interoperability with multiple software and hardware 
platforms. 
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6.1.6 Sizing Requirements 

This system architecture will include a multi-tier design. Potential Offerors should suggest platforms 
with reference to transaction volumes, Section 2.2.1, other requirements identified in the attached 
compliance matrix and number of users (below).  The users are classified as Casual, Light and Heavy.   

The chart below is only in reference to estimated numbers and types of users: 

Functional Area Casual Users— 
Read only or 

informational users, 
utilizing ad hoc 
query and pre-

established reporting 
functionality. 

Light User—
Conduct transactions 
on a regular but not 
daily basis.  Queries 

information. 

Heavy User— 
Named/Operation

al users with 
almost full-time 

system 
interaction. 

Accounting and General Ledger  17 27 

Asset Management 1200 150 32 

Budget Formulation and Execution  1200 26 

Inventory Management 1200 150 38 

Payment Management  1200 77 

Purchasing  1200 100 

Receipt Management 1200 140 10 

Contract Life Cycle 1200 60 15 

Cost and Managerial Cost 
Accounting 

1200 50 5 

Travel  1200 0 

 

6.1.7 Pre-Production Platform 

In addition to the production environment for the FSR solution, the House will maintain two additional 
environments requiring software from one of the two selected software products, PeopleSoft Financial 
Management Solutions v8.8, with Prism by CompuSearch, or SAP America MySAP ERP v4.7, with 
IPRO by SAP America, to be loaded and configured, unless the Proposed Offeror recommends a 
different approach as described in Section 7.3.4.  The purpose of those environments is noted below.  
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The Potential Offeror must describe how their solution would optimally be implemented and 
maintained within this context. The Potential Offerors are encouraged to propose best practices for 
production, test and development instances and environments.  
 

6.1.8 Development Environment 

The aim of the Software Development Environment is for developer design, development and testing 
of software modifications and customizations.  Additionally, this platform will house the Software 
Development library, Software Development Files, guidelines, and any restrictions, or clarifications 
necessary to be used by the software developers.  This environment provides the tools, techniques, 
methods and processes to be used to develop and test systems, subsystems, and configurations for the 
project. 
 
This environment will contain the same level of security as the production environment.  However, the 
security levels must be adaptable to development scenarios. The Potential Offerors are encouraged to 
propose best practices for production, test and development instances and environments. 
 

6.1.9 Test Environment 

The purpose of test environment platform is for formal testing of requirement fulfillment in a clean, 
controlled environment as dictated by industry standards. This environment will contain the same 
capability for security as the production environment.  However, the security levels must be adaptable 
to testing scenarios. The Potential Offerors are encouraged to propose best practices for production, test 
and development instances and environments. 
 

6.1.10 IT Back-up and Recovery 

The Potential Offeror’s solution must be compatible with the House backup software and hardware 
solutions. The solution must include written proof of interoperability, compatibility and capabilities.  

6.1.11 Continuity of Operations Plan 

The solution must include an application Continuity of Operations Plan (COOP) that is in adherence to 
the House technical and functional requirements.  The COOP must provide secure remote access so 
that in the possible occurrence of a catastrophic event, consistent with the IT Back-up and Recovery 
Plan noted in Section 6.1.8, above, the system will be minimally impacted.   
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7 POTENTIAL OFFEROR’S PROPOSAL 
This section outlines the required data and format for the Potential Offeror’s response.  The House will 
use this written response to identify vendors who will be invited to proceed to the oral demonstration 
phase.  If a section includes a table, the rows currently filled in must be answered unless otherwise 
noted.  Additional rows can be added.  Appendix 9.1 identifies the Table of Contents that the response 
must follow.  Additional information may be included as appendices to the response. 

7.1 CORPORATE PROFILE 

7.1.1 Facilities and Services 

The House will assess the Potential Offeror’s facilities and services that will support planning, 
implementation, testing and potential ongoing support of the FSR program.  Potential Offerors should 
provide a description of such facilities, indicating location, use, size of facilities support staff, length of 
time in use, and other relevant considerations.  Additional costs associated with the use of these 
facilities and services should be noted in response to Section 5.  Potential Offerors are requested to use 
the format example below for this response.  The current data in the table is provided only as an 
example. 

Facility/Service Use Location, Support Staff Size 

Usability 
Laboratory 

The Usability Laboratory enables 
developers to test the interaction with the 
application under development, so that 
changes to screen interaction, overall look, 
feel, intra and inter-application navigation, 
ease of application use are done in a 
controlled environment. 

Chicago, IL, 31Full Time 
Employee ( FTE) staff, with 
accommodations for up to 30 user 
test stations, each equipped with 
one-way mirrors, keyboard-eye 
interaction video and audio 
assessment for optimizing user-
application interaction. 

Transition Provide a platform for the development of 
the Pilot GAGR for 3 months while the 
House environment is prepared for the 
follow on CLINs. 

Propose 

 

7.1.2 Corporate Viability 

Corporate viability considerations will include, but not be limited to, the Potential Offeror’s response to 
their financial profile information in Section L.  This assessment will consider the ability to provide the 
resources necessary to support the House FSR project, including product development, product 
enhancements, training, and complete product life cycle support, as well as ability to meet the demands 
of the Federal marketplace in terms of investment.  The Potential Offeror must respond to the elements 
in the table using column 3.  Samples are in column 2. 
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Response Element Sample of Response Components Potential Offeror Response 

Number of employees per 
functional area 

Marketing/Sales                        398
Administration                            84

Operations                                 150
Development                             184

 

Percent growth of employee 
base in key support areas in 
the last 3 years 

Customer Care                  5% in ‘03
Development                  10% in ‘03 
Other 

 

Percent of annual revenue 
from each JFMIP financial 
management product over 
the last 3 years. 

SAP                                        10% 
Peoplesoft                             25% 

 

Dollars spent on customer 
care resources/facilities in 
last 3 years 

$400,000 in ‘00
$  27,000 in ‘01
$    6,000 in ‘02

 

Annual Report   

Other metrics of Potential 
Offeror’s choosing 

  

 

7.1.3 Commitment to Federal Marketplace 

The evaluation will also include an assessment of the Potential Offeror’s response to their commitment 
to the Federal marketplace.  This assessment will consider the Potential Offeror’s leadership position in 
the Federal marketplace, their knowledge and commitment to Federal financial management systems, 
and a review of the qualifications and references that are submitted.  References and other Federal 
customers of the Potential Offeror’s may be contacted and must be candidates for a site visit.  The 
Potential Offeror must respond to the elements in the table using column 3.  Samples are in column 2. 

Response Element Sample of Response Components Potential Offeror Response 

Number of employees per 
functional area 

Marketing/Sales                      398
Federal Marketing/Sales         100
Legislative Branch/Sales           15
Administration                          84

Operations                                 150
Development                             184

 

Number of employees 
allocated more than 50% to 

Marketing/Sales                       84
Federal Marketing/Sales         100
Legislative Branch/Sales           15
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the Federal Marketplace Administration                         34
Operations                               17
Development                            35

Number Financial 
Management Systems 
installed in the Federal 
Marketplace 

No. systems                                  2
No. users                                 1500
No. different modules in use      21

 

Others of Potential Offeror’s 
choosing 

  

 

7.1.4 Federal Client List 

Offerors are to provide a list of current (clients during 2003 and 2004) Federal clients.  The following 
client information must be provided: Agency Name, contact name, title, telephone, and e-mail address; 
as well as a 400 word synopsis of the nature of the client engagements.  Below is the format for this 
response. 

Agency Name Contact  Engagement Synopsis 

Agency Name 
Title 
Telephone 
e-mail 

 

   

 

7.1.5 Experience in the Financial Systems Marketplace 

The Potential Offeror will be evaluated on their corporate capabilities in the enterprise financial system 
marketplace.  Considerations will include, but not be limited to, such elements as the Potential 
Offeror’s current position as a preferred integrator in the financial systems marketplace, the Potential 
Offeror’s long term corporate viability, the Potential Offeror’s investment toward resources, and the 
commitment of the Potential Offeror to support their customers with training and user support in 
serving the financial systems marketplace.  The Potential Offeror must respond to the elements in the 
table using column 3.  Samples are in column 2. 

Response Element Sample of Response 
Components 

Potential Offeror Response 

Position in Enterprise Financial 
System Marketplace 

#1, based on ’03 Gartner Group 
Survey, #2 based on ’01 
Bloomberg…(and attach source 
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information), rate of increase in 
percent market position over 
last 5 years 

 Percent net revenue redirected 
to research development, or for 
financial services customer 
support 

 

 Percent growth in revenue, not 
including recent acquisition 
considerations 

 

Other metrics of Potential 
Offeror’s choosing 

  

   

 

7.1.6 Implementation Team 

Potential Offerors must describe the proposed implementation team, including their private and Federal 
sector experience relevant to the selected software.  Considerations will include, but not be limited to, 
such elements as the team’s experience in integration within similar systems environments, or the 
expertise reflected in transitioning multiple, complex financial management systems into a single, 
integrated financial management system, or other substantial data conversion and data integration 
projects.    

Key employees must be identified by name.  The House requests that the Program Manager, Project 
Managers and Technical Leads be identified as key employees and that resumes are submitted at this 
time.  If substitutions must be made, the House reserves the right to renegotiate the rates for the key 
personnel; however rate negotiation may only be initiated by the House. 

The experience and training of key employees must be presented in the required format below.   

Name 

Title 

Years of 
employment 

Home office location (city, state) 

Engagement Description (2 sentences) Title 

Role 

Client Name 

Specific role on engagement project 
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Certifications 

 

Systems, 
Institutions, 

Organizations 

Type of certification, level of expertise  

   

Degrees Year Type of Degrees 

   

 Year Military service, focus 

 
Other than the key employees, the remainder of the integration team can be described as labor 
categories.  This brief description should outline the roles identified for the proposed team, the 
commitment of each position, and minimum education experience. 

Labor Category 

 

Role and Focus 

 

Comments on Commitment of each 
Position 

   

 

7.1.7 Past Performance (3 References) 

Potential Offerors will be evaluated on three successful implementations of financial management 
systems, at least one of which must be installed previously in the Federal marketplace with JFMIP 
certified applications, preferably for the selected product in this proposal.  Past performance must 
reflect successful achievement of on-time, on-budget objectives; as well as demonstrate required 
functionality, including any performance based contracting agreements, or quality assurance metrics.   

These references must identify the scope and challenge of the initiative, with a description of the 
approach and phasing of the implementation.  Emphasis should be placed on unique plan and approach 
taken by the systems integrator.  These responses must be no more than 1,500 words per reference.  
The list of required elements below must form headers for the response. 

• Reference Number 

• Contact Name, Title, Phone Number, Agency 

• Required Functionality 

• Scope of Initiative 
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• Challenges of Initiative 

• Description of Approach 

• Results Achieved 

• Implementation Phases 

• Variance to Completion Date and Explanation if greater than 10% 

• Variance to Completion Cost and Explanation if greater than 10% 

• Performance Objectives obtained as a result of integrator’s approach 

7.2 PROGRAM MANAGEMENT 

The Potential Offeror must clearly describe the methodology by which this complex and multi-
discipline project will be managed. This program management methodology must be proven and all-
inclusive, so that the end-to-end implementation is on-time and within-budget, and so that by all 
internal accounts, the FSR project is viewed as one of high quality and reflective of best practices.   

Many times, an integrator has a branded methodology and toolkit by which programs are managed.  If 
so, that methodology may be attached as an appendix to the response, however the methodology must 
be tailored to meet the needs of the House within the response to each section below.    

The House recommends that the Potential Offeror submit a Gantt chart to list the tasks, deliverables 
and milestones of the project, as described in Section 7.3.1.  This Gantt chart should indicate timing 
and resources and link in with the labor categories as described in the Pricing Proposal. 

7.2.1 Program Management Methodology 

Potential Offerors must outline their overall methodology for program management of this FSR 
project.  If the Potential Offeror plans to partner or combine tools or methods to accommodate House-
specific requirements, then this combined methodology must be described.  The methodology must 
describe participation by the House, roles and responsibilities, automation tools, and other enabling 
elements, across people, processes, and technologies.   

The Potential Offeror must describe tools and methods to be used for ongoing functional requirements 
management.  The House currently uses the Rational suite to manage requirements, and prefers to 
continue to use this system. 

This Program Management Methodology should be no more than 2000 words and can be supplemented 
by tasks and deliverables listed in the Gantt chart described in Section 7.3.1.   
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7.2.2 Integration Methodology 

The House considers integration to encompass two main areas:  staff and knowledge transfer and 
systems integration.  The House requires that the Potential Offeror address both areas in response to 
this section. 

Potential Offerors must describe methods and tools by which the Integration Team will obtain 
knowledge of the current environment.  Examples are Joint Application Development (JAD) sessions, 
job shadowing, interviews and questionnaires.  Additionally, the Potential Offeror must highlight the 
methodology for systems integration, including prototyping, testing, going live, and moving to full-
production.  This methodology must include approaches that will be tailored for House-specific 
requirements and integration of various functional areas and FSR modules.   

In total, the description for Integration Methodology should be no more than 2000 words and can be 
supplemented by deliverables described in Section 7.3 and in the Gantt chart described in Section 
7.3.1. 

7.2.3 Change Management Methodology 

It is critical that the integrated solution is successfully accepted and integrated with the user 
community.  The House expects that despite the complexity and magnitude of the integrated system, 
the Potential Offeror must ensure that the system will be rolled out in such a way that it minimizes the 
impact on the organization.      

The House anticipates that business processes will be affected by FSR, and requires that the Potential 
Offeror describe the tools and methods used to establish business process baselines, to-be processes 
and GAP analysis.  The Potential Offeror must describe tools and methods used to close those Gaps 
and ensure acceptance of the new business processes by the FSR users. 

Additionally, the Potential Offeror must highlight how change management issues will be approached, 
including, but limited to, the following: 

• Communications Plan, to ensure targeted and broad organizational communications, not only 
of project status, but of issues, budget variance, updates, problem-resolutions.   

• Marketing Plan, to ensure the value of the FSR project remains "front and center" despite the 
expected ups and downs that may occur. 

• How to involve users in system planning and rollout. 
• How to develop user guides and "Frequently Asked Questions (FAQ)" sheets. 
• How to hold brown bag lunches for supporting ongoing Question and Answers (Q&A). 
• How to establish a Super-User Group. 

 
The description of the Change Management Plan should be no more than 2000 words and can be 
supplemented by tasks and deliverables outlined in the Gantt chart described in Section 7.3.1. 
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7.2.4 Risk Management Plan 

Potential Offerors must describe the method by which project risks will by identified and mitigated.  
The Risk Management Plan must include the proven tools and techniques that will be used so that the 
House can evaluate the adequacy of the risk management approach.  The Risk Management Plan will 
be an important internal management tool, due to the size of this project.  The description of the Risk 
Management Plan should be no more than 1000 words and can be supplemented by tasks and 
deliverables outlined in the Gantt chart described in Section 7.3.1. 
 
As part of the risk mitigation plan, the House requires that the Potential Offeror enter into either a two 
party or three party software customization escrow agreement, in the event that the software vendor 
becomes insolvent or no longer maintains the software the House shall be named to receive the 
escrowed information.  In a three party agreement, the third party would be the software escrow agent. 
The House would like the Potential Offeror to respond with the Potential Offeror’s preferred approach 
to executing and maintaining a software escrow agreement. 
 

7.2.5 Quality Assurance Plan 

Quality teams will consist of a technical team of hardware, software and business specialists that 
perform a variety of activities that support the financial services environment and the FSR project.  In 
order to provide high quality products and services, each support team must adhere to processes, 
procedures and standards.  Quality Assurance (QA) is a process used to monitor and evaluate the 
adherence to processes, procedures, and standards to determine potential product and service quality.  It 
involves reviewing and auditing the products and activities to verify that they comply with the 
applicable procedures and standards, and assuring the appropriate visibility for the results of the 
reviews and audits.   

The Potential Offeror must propose an FSR Quality Assurance Plan (QAP) describing the deliverables, 
processes and procedures to use to support the consistent delivery of high-quality, professional 
products and services provided during the implementation Phases.  This plan must provide standards 
against which the quality of the product/service being provided and the progress toward completion can 
be measured.   

The House requires that QA activities must concentrate on the prevention of problems through the 
continuous improvement of processes and that deliverables be tailored to each Phase of the integration 
to meet their specific activities.  There is no format for this response. 

7.3 INTEGRATION DELIVERABLES 

In this section of the response, Potential Offerors must describe all deliverables that will be produced 
for each CLIN.  Descriptions must include, but are not limited to: 
 

• Deliverable Identifier 
• Purpose of Deliverable 
• How the deliverable will be created, including inputs, processes and outputs 
• Who is involved in creating the deliverable, including contractors and House employees 
• Where the deliverable will be developed 
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• If it is a repeating deliverable (such as status reports), frequency of delivery 
• Other integrated deliverables 
 

The FSR project complies with the House System Development Lifecycle (SDLC) policy, refer to 
Section J, Attachment 5 for the current House SDLC documentation. The Potential Offeror must be 
able to trace or reference the House SDLC methodology and policy to implementation activities. It is 
clear to the House that the current SDLC does not take into consideration COTS solutions; therefore 
we request that the Potential Offerors make suggestions to improve the methodology if they deem it 
necessary. These recommendations need to include advantages and disadvantages. 
 

7.3.1 Project Management 

Potential Offerors must describe their project management methodology for the solution.  Project plans 
should be submitted in Gantt format, depicting major milestones and timelines for each proposed 
CLIN.  Additionally, the proposed team must be reflected as resources in the project plan, with 
estimated hours per task.  The proposed start date can be artificial however activities and resources 
must be related to the proposal.  The plan must include: 

• Detailed methodology for implementation including timeframe, overview of phases, 
milestones, deliverables, tasks, assumptions, roles and responsibilities. 

• Project organization showing proposed staff and House personnel. 
 

7.3.2 Version Control 

Potential Offerors must provide methodologies and tools used to maintain control of development 
applications, builds, patches, upgrades and releases.  Additionally, Potential Offerors must identify 
records management and control methods used for all project and solution documentation and 
materials. Version control should be consistent for all CLINs.  

7.3.3 Process, Systems and technical Designs 

Potential Offerors must present, in detail, features and capabilities of the proposed designs that satisfies 
all performance requirements described in Section 6.  The House recommends presenting topography 
diagrams and in addition to the description, provide in succinct narrative form answers to following 
questions: 

Modular integration.  What proposed modules are fully integrated (part of baseline software) into each 
CLIN?   

Technology Architecture.  What platforms do you propose?  What are optimal and minimum hardware, 
database, server and desktop and network requirements? 

Development Tools.  What application tools are recommended and included?  What programming 
skills are required to maintain the application?  What tools are recommended for customizations?  
What monitoring is required for optimal system performance (monitoring and audit reports/logs)? 

Security.  What security tools are included and recommended?  What is included and recommended in 
user and administrative profiles? How are these designed and documented? 
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Workflow.  Describe the workflow tools in the solution.  How are rules defined and documented?   

Upgrade tools.  What is the recommended upgrade frequency?  How are patches and fixes to be 
applied?  How are upgrades implemented?  What happens to software customizations (i.e. user-defined 
tables and fields) during the upgrade?  How many versions of the software are supported? 

Reporting and analysis tool.  What reporting tools are recommended?  What OLAP tools are available?   

Data Warehousing.  What formats are recommended?  What data cleansing tools are used? 

7.3.4 Instance Strategy 

In the spirit of reducing complexity, the House anticipates three environments of the software package 
selected or one instance per “environment” (Development, Test and Production). The Potential Offeror 
should provide a recommendation regarding the number of instances per phase in each environment. 
Offerors will propose a solution that brings the best value to the House including total cost of 
ownership with minimum complexity.   

7.3.5 Prototypes 

The Potential Offeror’s solution must describe where they would propose using prototypes in the 
implementation process.    

7.3.6 Conversion 

While there are several other systems used by the House to conduct the functional areas within scope 
of this project, there are three main legacy applications within scope, and which represent the greatest 
volume of data to be converted.  Potential Offerors should devise a conversion plan. 

Federal Financial System (FFS), an AMS mainframe-based commercial off-the-shelf 
(COTS) product, modified by the House and operated through a cross-servicing 
arrangement with the Department of Interior's National Business Center. This is the 
House core financial management system.   
Procurement Desktop (PD) is a customized version of an AMS application that supports 
initiation of purchase requests and generation of purchase orders for CAO-processed 
purchases and other Officers of the House.  PD supports solicitations, contracts, orders, 
BPA setups, BPA calls, receipts of goods and services, and other contract-related 
documents. It also serves as a front end tool for purchase requisitions and simplified 
purchase orders. 
FAIMS (Fixed Asset and Inventory Management System) is a client server-based system 
for managing assets and inventory of the House.  FAIMS is based on the COTS Oracle 
Financials product and has some degree of customization.  The implementation of this 
system is in process. 
FMS (Financial Management System) is a mainframe based inventory management 
application. It may have its inventory data converted to FAIMS prior to implementing the 
inventory module of the FSR. 
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There are three data conversion activities with which the House is concerned: 1) extraction, 2) 
transformation and 3) load/testing.  The data conversion activities will be conducted at the House 
Washington, DC Campus.  Provide costing for conversion with and without data cleansing. 
The Potential Offeror must describe tools and methodologies for supporting data cleansing efforts prior 
to conversion, as well as any license fees and terms and conditions associated with them.  The areas of 
interest include the three conversion activities listed above.  There is no word limit. 
The intent of the House is to convert only balances and open items into the new financial system. For 
reporting purposes, historical data will be available through the data warehouse.  

 
7.3.7 Integration 

The Potential Offerors will demonstrate how existing applications fit into the new model, and then 
identify opportunities to leverage legacy applications and databases when establishing the new 
environment. Potential Offerors must present, in detail, features and capabilities of the proposed 
integration effort to include but not limited to the following: 

• Design 

• Approach 

• Methodologies 

• Tools 

• Risk 
There is no word limit. 
 

7.3.8 Training 

The Potential Offeror must outline the approach, methods, and overall training program.  This training 
program must include technical, as well as end-user training.  The scope must include discovery of the 
targeted trainees, determination of the curriculum, mapping the most effective training programs to 
different user groups and trainee groups.  The description of Training should be no more than 1000 
words and can be supplemented by tasks and deliverables outlined in the Gantt chart described in 
Section 7.3.1.   

 
7.3.9 Testing 

Potential Offerors must present, in detail, features and capabilities of the proposed testing process.  The 
testing process must address, but not be limited by, the following items: 

• Methodologies 

• Tools 

• Test Measurement and documentation 
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• User Testing 

• System Testing 

• Unit Testing 

• Integrated Testing 

• Stress Testing 

• Acceptance Testing 
Offerors should consider iterative testing which would permit refinement of configuration approach 
during the implementation.    

There is no word limit. 

7.3.10 Transition 

The Potential Offeror must provide transition and acceptance criteria and plans.  This important 
milestone marks the acknowledgement that the system has been designed, tested and implemented 
according to specifications and to the House’s satisfaction.  The description of handoff must be no 
more than 1000 words. 
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7.3.11 Documentation 

The Potential Offeror must take responsibility for all documentation required for successful 
implementation and ongoing support of this system.  This includes, but should not be limited to, the 
following documentation requirements.  The Potential Offeror must respond with the approach for 
supplying these documents, the associated level of effort, as well as the anticipated resources required 
by the House, to ensure accurate and timely distribution. Version control methods are addressed in 
Section 7.3.2. 

Documentation Type Purpose and Audience Production & 
Distribution 
Approach 

Resource Reqts by 
House 

SW Development    

Integration 
Methodology 

   

Interface Protocols    

Conversion Plans & 
Protocols 

   

Data Models     

Process Flows     

User Guides (all user 
types) 

   

Online "help"    

"Key Word Search"    

Project Plan    

Software Configuration 
Management Plan 

   

Data Dictionary    

Training Material    

Handoff Approach    

Other Documentation     
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7.4 OTHER CONSIDERATIONS 

7.4.1 Commitment by Staff of the House 

The Potential Offeror must outline the staff support required for process definition, systems design, 
conversion, integration support, testing and turnover, ongoing program support, and other elements of 
program roll-out that will ensure the success of this initiative.  Using the format below, a description of 
these needs must be outlined, along with skills profiles, and estimates of associated person-hours, so 
that appropriate planning can be made.  

Program Area 
Description 

Focus and Roles Skills Description Person-Hours 

    

    

    

 

7.4.2 Strategic Partnerships 

Potential Offerors must describe all aspects of their strategic partner program, specifically the software 
vendor of the selected product, including terms and conditions of strategic partners, different levels of 
partnerships, and the value exchanged through the partnership in terms of leadership in the financial 
systems industry, expanded integration value, and benefits to end-users and customers.  In particular, 
Potential Offerors must commit to enable the House in establishing and maintaining a direct and 
substantive relationship with the selected software vendor, including, but not limited to facilitating their 
participation in appropriate partner programs that enhance the support and success of the House FSR 
program.   In their written response, Potential Offerors must describe the partner programs and their 
approach for integrating the selected software vendor into the program.   

The proposal must describe the value of the strategic partnerships to the House.  For example, these 
strategic partnerships may provide facilities and services that complement the capabilities of Potential 
Offeror’s, or extend the Potential Offeror’s applications planning, integration, and development to 
support House-specific requirements.  These partnerships must be associated with their relevance to 
add value to each CLIN in which the partnership might be leveraged.  Advantages with regards to 
pricing, or resource availability, associated with these strategic partnerships should be noted in 
response to Section 5.  Additionally, Potential Offerors must provide a description of such strategic 
partnerships, indicating type of partnership (e.g. Joint Venture, special pricing, subcontracting, and 
exclusivity arrangements.), length of strategic partnership experience, description of partnership value 
of particular interest to the House, and other considerations.  Potential Offerors are required to use the 
format below for this response.  The current entry is an example. 
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Strategic 
Partnership 

Description of Partnership Associated 
CLIN 

Value to the House 

XYZ 
Consulting  
Firm 
 

The XYZ Consulting Firm is 
a top-tier firm providing 
process reengineering and 
change management 
consulting expertise.  Of 
interest is their XYZ process 
redesign methodology that 
enables all levels of 
management and all process 
stakeholders and user-types 
to…This strategic 
partnership has been in 
place for over 4 years, with 
success of over 9 
engagements, in which XYZ 
Consulting led the business 
process impact analysis, 
which front-ended the 
systems design and 
integration architecture 
planning, so that 
implementation issues could 
be previewed and 
appropriately…  

 The House will be able utilize this 
firm’s expertise….For the 
proposed implementation 
reflected in the response to this 
solicitation, the role….  
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7.4.3 Third Party Suppliers and Subject Matter Expertise 

The Potential Offeror must outline the use of third party suppliers of key solution components or 
subject matter expertise (e.g. data conversion). This description must include key information on the 
supplier or subject matter expertise identification, as well as the contracting relationship, the ownership 
of associated work product, and at least one example of the use of this third party supplier in the past 
successfully executing a similar solution in the Federal marketplace.  If listing for a subject matter 
expert, please provide the resume as part of the team as described in Section 7.1.6.  

Third Party Supplier  Nature of 
Relationship  

Work Product 
Ownership Model  

Past Performance 

    

    

 

7.4.4 Product Development and Maintenance Support  

The Potential Offeror must outline the approach, methods, and support provided to the House as part of 
Product Development—not just of the initial implementation, but for post-cutover development of 
enhancements and expansion that the House may seek in the future.  This product development support 
must be maintainable on an ongoing basis, independent of the Potential Offeror selected for initial 
system implementation. Product Development Support must include formal and informal methods, 
classroom and OEM SW Development, and the scope must include enabling a product development 
toolset for use by trained staff of the House.  The description of the Product Development and 
Maintenance Support should be no more than 1000 words and may reference other deliverables.  
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8 CUSTOMER CARE 
The Potential Offeror must outline the Customer Care Program proposed for this integrated solution.  
Initially, the House desires that the Potential Offeror support three tiers of support until support staff of 
the House becomes positioned to increasingly take ownership of the system.  This is consistent with the 
vision of the House in terms of leveraging a COTS solution that requires minimal changes and 
customizations, and which can be supported by internal House staff.  However, until the rollout is 
planned tactically and the integration is underway, the House may require the support of Potential 
Offerors in staffing and managing Customer Care of this program.   

In outlining the Customer Care program, it is important for the Potential Offeror to compose a program 
that meets the needs of the House, but also remain consistent with the ongoing best practices 
experience in the commercial environment.  The House requires that this program be design to support 
each implemented CLIN.  The Potential Offeror must describe deliverables for the program, including 
ultimate transition of support to the House.      

8.1 CUSTOMER CARE 

The Potential Offeror must describe all aspects of their Customer Care program, including levels 1, 2, 
and 3, including the role of the House, the selected software vendor, and the Potential Offeror.  
Detailed descriptions of each level of customer service must be described, with the terms and 
conditions of each problem resolution step clearly outlined.  In their written response, Potential 
Offerors must describe in clear detail how the House FSR will be supported in terms of problem 
resolution and the customer care processes.  Specific organization, account teams, and house-specific 
processes and procedures must be described. Potential Offerors also must provide costs for both 
prepackaged and customized solutions. 
 
The Potential Offeror must describe the single automated system by which identified issues are logged, 
registered, triaged as to resolution approach (e.g. bug fix versus user interaction error), including 
subcomponents of the solution that are provided by third-parties.  This description must also include 
the internal trouble tracking method to ensure customer contact cycle time expectations are met.  The 
automated trouble ticket system must be described in terms of a process flow diagram that highlights 
the following key steps: 
 

• Trouble Input 
• Trouble Registration 
• Trouble Analysis 
• Trouble Resolution 
• Trouble Log-out 
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The Potential Offeror must also describe the approach to trouble resolution, so that an understanding of 
the triage process between system issues and user errors can be understood.  An example is noted 
below: 
 
Type of Problem Approach to Resolution Response Cycle Time  
Bug in program After trouble ticket is assigned, 

send to development staff for 
discovery. 

8 hour updates of status 

System doesn't respond to user 
per instructions 

After trouble ticket is assigned, 
send to Care representative to 
schedule resolution session to 
facilitate user in clarifying 
interaction confusion. 

30 minute response time 

 
8.2 PROCESS 

The Potential Offeror must outline the process by which Customer Care is conducted.  The scope of 
Customer Care must include all aspects of the support of the functional and systems requirements of 
FSR across all types of users.  
  

8.2.1 Levels of Support 

Potential Offerors must outline the levels of support, the scope and definition of these levels, and the 
roles and responsibilities of the associated Customer Care staff.   
 
Customer 
Care Level 

Scope and 
Definition 

Customer Care Staff 
Title and Skill Level 

Roles and Responsibilities of 
Associated Customer Care  Staff 

    
    
 

8.2.2 Escalation 

The Potential Offeror must outline the escalation procedures that will enable the House to appropriately 
accelerate resolution should there be a delay or service issue.  The Potential Offeror must outline the 
span of control of the escalation points.  An example is noted below: 
 
Escalation Point  Span of Control  Escalation Results Expectation
Care Supervisor  Performance and effectiveness 

of customer care rep 
(performance, attitude, 
administration & follow-up…) 

A Care Rep that is not respectful 
will be counseled by the 
supervisor 
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8.3 PROPOSED CUSTOMER SUPPORT TEAM 

The Potential Offeror must present the proposed Customer Support team, so that the House can 
understand not only the level of expertise, but the experience of the Customer Care teams assigned to 
this initiative; given the operations and systems environment.   
 

8.3.1 Roles and Responsibilities 

The Potential Offeror must describe the roles and responsibilities of the assigned Customer Care team, 
consistent with the proposed Customer Care process.  The description of the roles and responsibilities 
must be illustrated with an organization chart that facilitates the depiction of the proposed Customer 
Care team with their client counterparts (staff of the House).    
 

8.3.2 Resumes 

The Potential Offeror must provide resumes of the proposed Customer Care team, in the format 
provided below: 
 
Name, Title Role and Responsibility 
  
Previous Relevant 
Project Work 

 

  
  
  
  
Work History  
  
  
Large Account Care  
Experience  

 

  
 
 
8.4 CUSTOMER CARE REFERENCES 

Potential Offerors must list three Customer Care references for service since 2000.  The references 
must be no more than 1,000 words each, and must include this list of required elements as headers for 
the response:   

• Reference Number 
• Contact Name, Title, Phone Number, Agency if Federal reference. 
• Type of Service – care on IT implementation, care on Strategic Services. 
• Scope of Contract 
• Challenges of Contract 
• Description of Approach 



DRAFT FSR RFP  Confidential 
  

 

 Page 55 of 62  
    Procurement Sensitive 

 System Integration 

9 APPENDICES 

9.1 RFP RESPONSE TABLE OF CONTENTS-FORMAT 

The Potential Offerors must provide the written response to this solicitation.  That written response will 
be structure in the order indicated by the following Table of Contents. 
 
Section    Format    Reference 
Title Page          
Table of Contents   TOC 
Our Understanding of Your Needs 500 Words     
Contact Information   Table     3.3.1 
 
Corporate Profile        7.1 
 Facilities   Table     7.1.1 
 Corporate Viability  Table     7.1.2 
 Commitment to Federal 
 Marketplace   Table     7.1.3 
 Federal Client List  Table     7.1.4 
 Experience   Table     7.1.6 
 Implementation Team  Tables     7.1.7 
 Past Performance  1500 Words    7.1.7 
 
Program Management   1000 Words    7.2 
 Methodology   1000 Words    7.2.1 
 Integration Methodology 2000 Words    7.2.2 
 Change Management  
 Methodology   1000 Words    7.2.3 
 Risk Management  
 Methodology   1000 Words    7.2.4 
 QA Plan   Any     7.2.5 
 
Integration Deliverables        7.3 
 Project Management  Gantt chart    7.3.1 
 Version Control   250 Words    7.3.2 
 Systems Design   as Described    7.3.3 
 Instance Strategy  Table     7.3.4 
 Prototyping   250 Words    7.3.5 
 Technical Solution  Any     7.3.6 
 Conversion   Any     7.3.7 
 Integration   Any     7.3.8 
 Training   1000 Words    7.3.9 
 Testing    Any     7.3.10 
 Handoff   1000 Words    7.3.11 
 Documentation   Table     7.3.12 
   

         (Continued) 
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Section    Format    Reference 
Other          7.4 
 Commitment of House Staff Table     7.4.1 
 Strategic Partnerships  Table     7.4.2 
 Third Party Suppliers  Table     7.4.3 
 Product Development and  
 Maintenance Support  1000 Words    7.4.4 
 
Customer Care 
 Methodology   Table     8.1 
 Levels of Support  Table     8.2.1 
 Escalation   Table     8.2.2 
 Resumes   Table     8.3.2 
 References   as Described    8.4 
 
Pricing     As Described    4 
 
Compliance Matrices   Excel Attachment   5 
 
Any Additional Information 
As Appendices    As Needed 
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9.2  HOUSE-SUPPORTED SOFTWARE, AS OF 1/2003 

 

PLEASE NOTE:  HIR has limited Site Licenses for some of the software listed below, allowing customers in member offices and 
committees to download and use it for free. Please refer to the HIR Software Site License List for details about what types of software 
customers may download from HIR and use.  

Accounting software: 
Congressional Accounting and Personnel System (CAPS) 

Trend OfficeScan 

Trend PC-Cillin* 

Trend ServerProtect (current version) 

Antivirus software: 

Virex (current version) 

Dial-up networking for Windows 98***, NT***, 2000, XP (new) 

Cisco VPN 

Communications software: 

Timbuktu 

Desktop Publishing: Adobe PageMaker 6.x (Training v6.5 only) 

Eudora  

Microsoft Exchange**** 

Microsoft Exchange Administrator 

Microsoft Outlook 98, 2000, 2002 

SMTP 

E-mail and protocols: 

Netscape Messenger 

Adobe Acrobat Reader 5.x 

Microsoft FrontPage 1.0 for Macintosh 

Microsoft FrontPage 98, 2000 for Windows 

Microsoft Internet Explorer 4.x***, 5.x**, 6.x (new) 

Netscape Communicator 

Netscape Navigator 4.x, 6.x (new) 

Quick View Plus 5.x, 6.x  

Internet Software: 

WS_FTP 



DRAFT FSR RFP  Confidential 
  

 

 Page 58 of 62  
    Procurement Sensitive 

 System Integration 

Blackberry Desktop Manager 2.x 

HotSync 

ActiveSync 

PDA Synchronization: 

IntelliSync 

Microsoft Exchange Schedule Plus**** 
Scheduling: 

Microsoft Outlook Calendar 

Microsoft Excel 97, 2000, 2002 Spreadsheet: 

Microsoft Excel 98 for Macintosh 

Microsoft Word 97, 2000, 2002 

Microsoft Word 98 for Macintosh 

Word Processing: 

WordPerfect 7.x, 8.x, 9.x 

Avaya Intuity Message Manager 

Document Direct (INFOPAC) 

Microsoft PowerPoint 97, 2000, 2002 

Other Supported Systems: 

Financial Disclosure 

*PC-cillin - supported on House owned equipment only 
 
**Not supported after October 2003 
 
***Not supported after June 2003 
 
****Not supported after December 2002 
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9.3 HOUSE-SUPPORTED HARDWARE, AS OF 12/2003  

 

The following list shows the minimum technical requirements for new purchases of computer equipment. As your computer and other 
technical equipment ages, please refer to the Minimum Technical Standards for existing equipment to determine what types HIR will 
continue to support.  

 
House offices must purchase Desktop Management Interface (DMI) compliant hardware whenever available in order to lower the 
overall cost of PC support.  

PCs Macs PC Laptops Servers Mac 
Laptops 

Network 
Printers Switches Misc. Computer Video Conf. 

Please note a indicates a modification has been made 

PC MINIMUM REQUIREMENTS 

CPU  Pentium IV 2.0 GHZ (or equivalent AMD)* 

Bus Type  2 PCI Bus slots (optional) 

RAM  256 MB expandable to 1 GB without removing chips 

Ports  
1 Serial with 16550 UART or USB (optional) 
1 Parallel (optional) 
2 USB Ports 

CD-ROM Drive   24 speed (24x) (16x combo DVD-Rom and CDRW recommended) 

Floppy Disk   3.5" high density (optional) 

Pointing Device PS/2 style port on system board with compatible pointing device or USB pointing device 

Hard Disk Size  
20 GB (C drive partitioned with at least 15 GB; recommend drive be a single NTFS 
partition) 

Hard Disk Interface IDE or SCSI 

Processor Cache   256 KB L2 cache 

Keyboard 101 key enhanced 

Video Display Adapter  SVGA with 4 MB VRAM and 
1024x768x256 color support 

Video Monitor 15" with .28 dot pitch and support for 1024x768 non-interlaced 

Network Interface IEEE 802.3 compliant; 10/100baseT connector;  
Preferred NICs are: 3COM, Intel, Netflex 

Protocol Support TCP/IP compliant as specified in RFC 1122 and RFC 1123 

*Celeron CPU doesn't meet 256K L2 cache requirement 

MACINTOSH WORKSTATION MINIMUM REQUIREMENTS 

CPU   500 MHz or faster iMAC G3 PowerPC G4 



DRAFT FSR RFP  Confidential 
  

 

 Page 60 of 62  
    Procurement Sensitive 

 System Integration 

RAM  
128 MB is required; the system should be ultimately be expandable to 256 MB without 
removing chips 

Ports  2 USB 

CD-ROM Drive  24 speed (24x) (CDRW recommended) 

Floppy Disk   3.5" high density Super Drive (optional) 

Keyboard 101 key enhanced 

Pointing Device Mouse port on system unit or keyboard with Macintosh compatible pointing device 

Hard Disk Size   20 GB SCSI or IDE 

Video Display SVGA capabilities supporting a resolution of 1024x768 colors with 256 colors 

Video Monitor 15" with .28 dot pitch and support for 1024x768 non-interlaced 

Network Interface 10/100baseT connector and IEEE 802.3 compliant 

Protocol Support TCP/IP compliant as specified in RFC 1122 and RFC 1123 

PC LAPTOP MINIMUM REQUIREMENTS 

CPU  Pentium IV 1.6 GHZ (or equivalent AMD or Celeron) 

Expansion Slots  2 PC Card (formerly PCMCIA) type II 

RAM  256 MB upgradeable to 512 MB 

Ports   
1 Serial with 16550 UART or USB
1 Parallel
2 USB Ports 

CD-Rom Drive   24 speed (24x) (CDRW recommended) 

Floppy Disk   3.5" high density (optional) 

Pointing Device PS/2 style port on system board with compatible pointing device or USB pointing device 

Battery 2 hour operating time 

Hard Disk Size  20 GB drive partitioned with at least 10 GB; recommend drive be a single NTFS partition) 

Keyboard External keyboard port capability 

Video Display  12.1" color display with external SVGA port 

Network Interface IEEE 802.3 compliant; 10/100baseT connector
Preferred NICs or 3COM, Intel, Netflex 

Modem  56K V.90 

MAC LAPTOP MINIMUM REQUIREMENTS 

CPU  500 MHz iBook or PowerBook G4 

RAM  64 MB expandable to 256 MB (256 MB recommended for high end users) 

Ports   2 USB 
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CD-ROM Drive   24 speed (24x) (CDRW recommended) 

Floppy Disk    3.5" high density (optional) 

Pointing Device Integrated pointing device 

Battery 2-4 hour operating time 

Hard Disk Size  20 GB 

Video Display  12.1" color display with external SVGA compatible port 

Modem  56K V.90 

PRIMARY FILE/PRINT/DATABASE SERVER MINIMUM REQUIREMENTS 

CPU   Pentium IV 1.26 GHz (Second processor recommended for server) 

Bus Type  2 PCI Bus slots 

RAM  512 MB expandable to 1 GB 

Ports   
1 Serial with 16550 UART or USB 
1 Parallel 
2 USB Ports 

CD-ROM Drive   48 speed (48x) (CDRW recommended) 

Floppy Disk  3.5" high density 

Pointing Device  PS/2 style port on system board with integrated compatible pointing device 

Hard Disk Size   30 GB 

Hard Dist Interface  SCSI II 

Keyboard  101 key enhanced 

Video Display Adapter  SVGA with 4 MB VRAM and 1024x768x256 color support 

Video Monitor  15" with .28 dot pitch and support for 1024x768 non-interlaced 

Network Interface  PCi Network Interface Card with 10/100baseT connector, or a 10/100baseT connector on the 
system board; IEE 802.3 compliant 

Bus Type  2 PCI Bus slots 

Protocol Support  TCP/IP compliant as specified in RFC 1122 and RFC 1123 

Tape Backup  30 GB (must be able to backup hard disk space) 

Uninterruptible Power Supply (UPS)  1400 watt (UPS must provide appropriate backup for the system) 

NOTE: Applications sold by System Integrators may require hardware with higher capabilities than specified in these Minimum Standards. 
System Integration confirmation is recommended before purchase.  

SWITCH MINIMUM REQUIREMENTS (MEMBER DC OFFICE)  

Equipment provided by the HOUSE - CAO/HIR  

NETWORK CAPABLE PRINTER MINIMUM REQUIREMENTS 
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Printing Languages PCL or Postscript 

Printing Resolution 300x300 dpi 

Networking Ethernet connectivity option with TCP/IP support 

If purchasing a postscript printer, the requirement is a minimum of 6 MB of RAM 

SUPPLEMENTAL COMPUTER EQUIPMENT MINIMUM REQUIREMENTS 

Optical Scanner 300x300 dpi resolution 

High Speed Modem 56K V.90 (for analog connection) 

Printers and copiers  Printers and copiers using Thermal Film Transfer or Dye-Sublimation technologies should not 
be used in House offices. 

Other Computer Related Equipment Consultation with HIR Technical Support Representative (TSR) 

Note: All peripheral computer equipment with a cost of less than $500.00 does not have a minimum technical standard. However, 
consultation with the TSR is still required. 

VIDEO CONFERENCING EQUIPMENT 
STANDARDS-BASED DESKTOP OR SMALL GROUP VIDEO 

Video Control and Framing H.320 Narrow-band Visual Telephone Systems and Terminal Equipment 

Audio and Voice Frequency, Narrow- 
and Wide-band 

G.71 Pulse code modulation of voice frequencies 
 
G.722 7 kHz audio coding within 64 kbps 
 
G.728 coding of speech at 16 kbps using low-delay code excited linear prediction 

Multimedia *Firewall will not pass this 
protocol.  It is for Chat/Whiteboard 
/File Share/Remote Control  

T.120 Transmission Protocols for Multimedia Data 

Video Algorithms 
QCIF Quarter Common Intermediate Format. Both SEND and RECEIVE. 
 
CI Common Intermediate Format. Both SEND and RECEIVE. 

   

  

 

 
 
 
 
 


